Index of Distal Remediation Groups/Sites
Source Material Operable Unit 4
Tar Creek Superfund Site, Ottawa County, Oklahoma
Updated January 5, 2018

Remediation Distal Zone Includes Status Acres Property Waste Total Wasteto | Total Source | Total Waste to [ Total Waste to Total Woody Other Waste - Chat Piles Chat Fine Capped Cased Will Require Comments
Group/Site Restricted Chat Reclaimed Acres Remediated | Chat Processor Material to Hockerville Other Locations | Debris to CMFTP Location Bases Tailings Mine Borings ICs
(Tons) (Tons) CMFTP (Tons) (Tons) Repository (Tons) Shafts Plugged
Repository
(Tons)
RS2332-14 NE Distal Zone No Construction completed 0.39 2,700 None None None 0 0 No
RS2318-16 NE Distal Zone No Construction completed 0.61 635 None None None 0 0 No
RS2431-22 NE Distal Zone No Construction completed 0.71 221 None None None 0 0 No
Distal 1 North SE Distal Zone No Construction completed 36 62 189,288 20,252 169,036 CP092, CB230 None 6 0 No 3 short casings removing, not
CP093, CB232 plugged
CP094 CB233
CB234
CB235
CB236
Distal 1 South SE Distal Zone No Construction completed 8.2 80 43,162 10,401 26,700 6,061 3,042 to CB223 CP099, CB239 None S 7 No CP104 started under Distal 1 South,
subsidence; 3,019 to| CP100, but completed under Distal 6. 1
onsite mine shafts CP104 cased boring left as ODEQ
Distal 2 NE Distal Zone No Construction completed 137.7 204 548,439 23,328 497,678 4,435 22,998 20,583 to CB223 None CB044, None 19 23 No
subsidence; 2,415 to| CB044-51,
fill mine shafts CB046,
CB046-51,
CB046-52,
CB046-53,
CB046-54,
CB046-S5,
CB046-56,
CB046-57,
CB046-S8,
CB048,
CB048-51,
CB048-52,
CB048-S3,
CB049,
CBO53,
CBO53-51,
CB053-52,
CB053-53,
CB053-54,
CB053-55
Distal 3 SE Distal Zone No Construction completed 70 415 301,058 14,613 265,162 21,283 21,283 to CB223 CPO8S, CB214, None 20 15 No Remediation partially complete at
subsidence CP088-S1, | (CB215, CB214 and CB217 (above 810 feet
CPO88-S2, | CB216, ams| only) and CB215 (up to 50-foot
CP088-S3 [ CB217, buffer zone outside Beaver Creek
CB219, stream bank. Remediation not
CB220, performed at CB220 (will create
cB221, mine discharge). 2 cased borings left
€B221-51, as ODEQ monitoring wells
CB221-S2,
CB222
CB223 Subsidence |NE Distal Zone No Construction completed 236 48 112,280 112,280 All material None CB223 None 7 15 Yes, for two  [Following material brought from
consolidated onsite properties (filled |offsite and consolidated:
in subsidence subsidences), and|Development rock: 8044 tons; Chat:
potentially for [28,901 tons; Fine tailings: 7,964 tons
area of remaining[Some areas of soil exceeding
soil that exceeds |remedial goals remain; periodic
remedial goals |monitoring and consideration of soil
amendments recommended; 6
shafts capped, 1 backfilled; 1 cased
boring left as ODEQ monitoring well
Smelter Site NE Distal Zone No Construction completed 28.8 28.8 22,283 22,283 None None None 0 0 No
CB143-CB146- NE Distal Zone No Construction completed 47.3 80 124,065 21,944 102,121 40,977 used onsite None CB143, None 10 3 Yes (one
CB147 Area as fill; 60,936 CB146, consolidation
consolidated onsite; CB147, area; two filled
208 to Cherryval, KS CB150 subsidences)
(diesel-impacted
Distal 4 SE Distal Zone No In progress 72 404 388,652 170,008 112,119 106,525 104,000 CP091, CB231 FT063 13 10 Yes, for CP091 |Note: one owner has rescinded
consolidated onsite | CP093-51, property |access; site restoration for two
at CPO91; 2,525 in | CPO93-S2, (consolidation |properties completed by owners.
mine shafts CP093-53, area)
CP093-54,
CP093-S5,
CP094-51
Distal 5 SE Distal Zone No Construction completed 215 160 154,617 29,716 123,864 1,037 1,037 in onsite mine| CPO58, CB156, None 4 9 No
shafts CP0O59 CB157
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Distal 6 SE Distal Zone No Construction completed 193 240 89,371 2,995 68,793 17,583 1,718 14,983 in CBO11 CP098, CBO11N, None 9 6 No CB237/CP098: Prefinal inspection
open pit mine; 2,600/ CP098-51, CB237 with EPA/ODEQ performed 12/4/12
in onsite mine shafts| CP104 (CBO11N) and 12/5/12
(CB237/CP098) with no items noted.
Need to address partial mineshaft
collapse that has occurred since
prefinal at CB237/CP098.

Distal 6a SE Distal Zone No Source Material Removal 20 20 83,839 1,554 82,285 CBO11N None 4 0 No Performed under ODEQ/Quapaw
Completed; Currently Tribe Inter-Agency Agreement
conducting Soil
Amendment Long Term
Performance Measures;

RAR submitted to EPA 9-
21-16

Beaver Creek SE Distal Zone No In progress. CB008/CB213 31 To be 108,114 103,667.21 4,446.4 Filled onsite mine | CP097-S1, | CB213, None 8 0 Yes Being performed under

Unrestricted Tier 1 in STPM; CP094-52/CP097-| determined shafts CPo87 CBO008, ODEQ/Quapaw Tribe Inter-Agency

Project 51/CB011-51 final; CP216- CB011-51, Agreement. CB008, CB213, and
51/CB087 in progress CB218, CB216-51 final. CB011-S1 waiting

CB216-S1 final inspection, and CP097-51

waiting 70%
Distal 7 North SE Distal Zone Yes Construction completed 52.8 200 212,018 31,074 177,932 3,012 1,289 2,934 to mine CP101, CB241, None 30 25 Only if Some soil left onsite after

(9201) shafts; 78 concrete [ CP102, | CB241-S1, determined by [remediation exceeds RGs. The

debris to Distal 3 | CP103, | CB241-S2, EPAtobe  |recommended approach is periodic
mine shafts CP105 CB242, necessary based |monitoring and consideration of
CB243 on remaining TZ |future addition of soil amendments.
soil exceedances
Distal 7 North SE Distal Zone No Construction completed 3 3 3,515 3,515 CP101 CB242 None 0 0 No Performed under EPA/Quapaw Tribe
(Drainage Feature) Cooperative Agreement. Final
inspection completed on 8-4-16. RAR
approved 9-23-16.
Distal 7 South SE Distal Zone Yes Construction completed 14.4 200 64,328 7,400 41,888 15,040 3,308 13 to onsite mine CP095, CB238, None 4 2 Yes (CB240-SUB-
(9205 24,9208 shafts; 15027 to CPO96, CB240 Aand CB238
94A, 920 S 948B) CB240-SUB-A CP0O97 barn area)
Distal 8 SE Distal Zone Yes Construction Completed; 15 40 107,310 107,310 None CBO11 None 3 4 No Performed under EPA/Quapaw Tribe
(920T2001)  |Currently conducting Soil Cooperative Agreement. RAR
Amendment Long Term approved 8-15-16.
Performance Measures
Distal 9 NE Distal Zone Yes In preparation To be To be To be None CB041, None TB8D TBD T8D CB008 and CB213 originally included
(92087) determined | determined determined CB042 have been moved to Beaver Creek
Unrestricted Tier 1 project
Distal 10 Elm Creek Distal Yes In progress To be 200 254,676 254,676.47 None CBO17, None 5 3 Yes All source material removed.
Zone (920163) determined CBO18 Waiting four TZ grids to be removed,
(portion), then site will be graded.
CB020,
CB020-51,
CB020-52
Distal 10a - CB019 |EIm Creek Distal In preparation To be To be To be CBO19 TBD TBD TBD Work plan and budget submitted to
Zone determined | determined determined EPA.

Distal 10b - CB018- |Elm Creek Distal In preparation To be To be To be Quapaw Tribe working on budget

S1 Zone determined | determined determined and workplan for this site.

Beaver Creek North|SE Distal Zone Yes Construction completed 20 20 60,193 26,513 12,514 21,166 CPO60 None None 1 0 No Performed under EPA/Quapaw Tribe

(9205 14) Cooperative Agreement. RAR
approved 9-22-16.

Distal 11 (going to |NE Distal Zone No DEFERRED - NOT To be To be To be CP0O54 CB140 None Deferred because not restricted.

Hockerville RESTRICTED determined | determined | determined (edge), Includes the edge of CB140 or

Subsidence) CB224, associated remaining TZ soil that

cB228 may be present on the CP054

Hockerville NE Distal Zone No DEFERRED - NOT To be To be To be None None None Deferred because not restricted

Subsidence RESTRICTED determined | determined determined

Distal 12 Elm Creek Distal Yes (920 152) In progress To be 120 63,930 0 63,929.56 None CB092, FT024, 2 TBD T8D CBO092 in progress. CB096-S1,

Zone determined CB095, FT025 CB095/CB096 cleared and grubbed.
CB095-51, CB095-51 waiting one grid of TZ's to
CB096, be excavated.
CB096-S1
Distal 13 Elm Creek Distal |Yes (920 156, 920(In progress To be 400 703,081.80 68,097.95 634,983.85 CP008, CB026, FT006, 7 5 No CB028 final; CPO09 in LTPM; work in
Zone 157) determined CP009 CB027, FT007 progress on CB027, CPO08, and
CB028, CB028-S1. Funding received to finish
CBO30, CB027.
CB031
Bird Dog EIm Creek Distal Yes In preparation To be To be To be CP0O04 CB013, FT001, Waiting on final RD from CH2M
Zone determined | determined determined CB014 FT008
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Elm Creek Elm Creek Distal No In progress To be To be 19,574.65 19,575 CP0OO7 CB018, FT004, T8D T8D 8D Hauling marketable from CPO07
Unrestricted Zone determined | determined CB022, FT005

CB023,

CB024,

CB025,

CB029
CB199 EIm Creek Distal Yes In preparation To be 20 To be TBD TBD TBD Working on chat volume estimate.

Zone determined determined Active gas line on west side of site.
TOTAL 622.31 2,944.80 3,657,350 423,973 2,709,549 107,886 412,386 6,315 157 127
12% 74% 3% 11% 0%
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